
 2012 Illinois Commerce Commission Project Table - Union Pacific - John Saladino 01/27/12

AAR/DOT# RR Milepost Docket# Stip.Agr.# Crossing City County Petition/Scope of Work Project Managers Status/Notes

175 683C                                   

175 684J

41.41-CNWK                                     

40.51-CNWK T11-0107 1594

1700N                          

1800N Buda Stark

AFLS&G/APPR                                          

AFLS&G/APPR JV/JRS

Ordered 8/17/11                                

STOP signs placed 9/27/11                    

Form 3 - 8/26/11                    

Xres -9/08/11                                     

Scheduled Start date in 

February

431 058X 322.48-E T11-0073 1567 Heller Rd. De Soto Jackson AFLS&G/APPR DM/JRS

Ordered 6/02/11                                

STOP signs placed 7/06/11                    

Form 3 - 8/31/11                    

Xres -9/20/11                                    

Scheduled Start date in 

February/March

167 279Y 180.40-CC T11-0080 1588 Wilborn Creek Rd. Sullivan Moultrie AFLS&G DM/JRS

Ordered 6/02/11                                

Form 3 - 8/08/11                    

Xres -8/17/11                                                

Scheduled Start date in 

March/April

166 958J 183.70-CC T11-0077 1569 2200N Findlay Shelby AFLS&G/APPR DM/JRS

Ordered 6/02/11                                

STOP signs placed 7/06/11                    

Form 3 - 8/08/11                    

Xres -8/29/11                                            

Scheduled Start date in March

445 831R 111.66-A T11-0072 1566 Rhymer Rd. Mill Creek Union AFLS&G DM/JRS

Ordered 5/16/11                                

STOP signs placed 7/21/11                    

Form 3 - 10/14/11                    

Xres -10/19/11                                            

Scheduled Start date in March
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